Pre-bid Meetings held on 16.01.2023, 17.01.2023, 18.01.2023 and 20.01.2023 through Video

Conferencing

Sr Queries/ Observations/ Clause
No. Sugg.estlons in the Pre-bid Number Response from Unitech Group
meetings
Time extension for last day of
1 submission from 30.01.2023 to | NIT-1 (xiii) Not accepted as of now.
15.02.2023
"...sucessfully completed similar
works during the last 7 years
2 ending...", may be changed to | NIT-2.1 Not accepted. Clause stands as it is.
"...sucessfully completed similar
works during the last 5 years ..."
Clarification regarding Gee The mobilization advance upto 5% of the contract
3 Moblization Advance - Breakup 441842 value would be paid in three installments of 1%, 2%
requested. T and 2% as mentioned in Clause 4 of GCC.
Will a Joint Venture with other Joint venture would not be ac<.:e.pted. However, Fhe
. Contractor may deploy a specialized agency during
specilized agency related to . . .
4 . NIT-2.1 the execution of the works for this purpose at his own
STP, WTP and Swimming pool - . .
cost and responsibility for delivery as per prescribed
works be accepted?
standards.
Payment terms for MEP related works will be as
under:
1. For items involving Erection only:-
(@) 90% on Erection of material at site & acceptance
by Engineer -in -Charge.
(b) 10% on testing, commissioning of the material
and acceptance thereof by the Engineer- in -
Payment Plan relating to Charge.
5 execution of MEP Works be | -

clarified.

2. For items involving Supply & Erection:

(@) 60% on supply of material at site & acceptance
by Engineer in Charge.

(b) 30% on Erection of material at site and
acceptance by Engineer in Charge.

() 10% on testing, commissioning of the material
and acceptance thereof by the Engineer in
Charge.

Note: Clause 3.0 of GCC will be applicable on above
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Sr Queries/ Observations/ Clause
No. Sugg.estlons in the Pre-bid Number Response from Unitech Group
meetings
payment terms.
Yes. Sufficient funds are available with Unitech.
However, given a situation of temporary shortage of
funds at any point in time for making payments
Does Unitech have sufficient agianst running bills to the contractors, additional
6 funds to carry out execution of | - comfort has been provided for the contractors.
works? Subject to contractor's acceptance, Unitech may offer
the unsold inventory of the project at the applicable
current rate, discounted by 10% on that particular
day.
The process for downloading the Tender Document
was explained during the meeting itself to the
isfacti . th fi
Finding It difficult to download satlsfactlgn of the persons. Further, the process for
downloading the tender document has also been
7 the tender document from web | - , . L ,
ortal published on the website. Unitech's IT team will help
portal the individuals in this process in case of any difficulty.
Mobile numbers of Unitech's team have also been
uploaded on web-portal for the purpose.
Is a MSME exempted from
8 submitting  Earnest  Money | - No, every bidder has to submit the EMD.
Deposit?
leti time-peri fi
Completion ~—time-period  for Completion time period for the work shall be counted
tender to be counted - from | GCC .
9 . ) from the15th day of the date of issue of Letter of
handing over of the site or from | Clause 1.0
Award. Clause 1.0 of GCC may be referred.
date of award of contracts?
It was clarified that DLP of 05 years is as per
provisons of RERA. Hence, it cannot be changed.
, ; ¢ It was further clarified that for incomplete works
fd?)'?? tr:f _CC;St %fL;he fDe %(g in STP, Basement ventilation works etc., where
10 iability Period (DLP) for - part of work is already executed at site, warranty

years is increasing the cost of
tenders. Can it be reconsidered?

against the equipment would be for 24 months.
For balance 03 years, Annual Maintenance
Contract (AMC) would be executed along with
part of work not executed under this contract/
tender. AMC cost would be separate and borne
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by Unitech.

However, for green-field works/ tenders (where
no work has been executed at site), the bidder
would be required to quote for Capital cost,
Supply, Installation, Testing and Commissioning
(SITC) cost and the AMC cost for a period of five
years from the date of completion.

In case of STP, the bidder would quote for
installing, operating & maintaining the Sewage
Treatment Plant complete in all respects,
including all technical/ non-technical manpower,
consumables and disposal of treated effluent/
solid sludge as per prescribed norms, Technical
Specifications and as per the guidelines/
requirements of the local State Government
norms / Client. He would be paid 75% of the
Capital Cost upto commisioning of the STP and
the balance in 05 equal yearly installments till the
end of 05 years of DLP along with the O&M
costs each year.

For example, if the capital cost is Rs. 50 lakhs
and the O&M cost for each year is Rs. 5 lakhs,
then he would be paid Rs. 37.5 lakhs (75% of
Rs.50 lakhs) after commisioning of the STP and
the balance Rs. 12.5 lakhs would be paid in five
equal installemnts of 2.5 lakhs alongwith the
annual O&M costs subject to the treated affluent
meeting the prescribed standards.

1

Is Electrical Contractor License
is must for bidding for tenders
related to electrical works?

Yes, it is a requirement.

12

Is bank solvency certificate is
required if total bidding capacity
is beyond 25 Crores?

(il

Yes, if the total value of works awarded to a
contractor in multiple tenders/ contracts goes
beyond 25 Crores.

Further, his net-worth capacity would also be
considered if he is to be awarded multiple
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Sr Queries/ Observations/ Clause
No. Sugg.estlons in the Pre-bid Number Response from Unitech Group
meetings
contracts.

(i)  However, Bank solvency certificate is not
required if the Estimated cost of the work put
to tender is equal to or less than 25 Cr.

}/c\:rhatc\;vl?; Lljllit:)ne da::;:t?c?r? ra(:i Clause 7 of GCC & SI. No. 15 of Annexure | may be
. . g . NIT/SI. referred. Last date of submission of tender will be
13 | permitted items like cement, . .
. No.15 considered as base date for calaculating the
reinforcement and  structural .
escalation.
steel?
1 Can PDC be given against | GCC - | No. Only Bank Guarantee will be accepted. Refer
mobilization advance? Clause 4.0 Clause 4.0 of GCC.

Rates of material available at site are mentioned in

Annexure VI to SCC. However, if no rate is

What would be the formula for mentioned for any material, the rate shall be worked
calculating the price of inventory/ out as per DSR rate with "plus" or "minus"

. . . Annexure VI . N
15 | material lying at site to be 0 SCC percentage quoted by the bidder for such item in that
consumed by the newly tender. If the rate is not available in DSR, then the
appointed contractor? same shall be as per the market rate of new material

(Non-Schedule Items) at the time of execution of the

work.

No, it is not Isory. Only, if the contractor i

Is it compulsory to use plant and | Annexure VIl 0 itis not compulsory. Only, if the: contractor is
16 . . . willing to use the same at mutually agreed rates, he

machinery lying at site? to SCC .

is free to use the same.

As mentioned on page 33, in

Bucket-4, is it mandatory to Annexure IV This would be required only in case of the successful
17 | provide the CVs of staff deputed o0 [TT bidder who would be obliged to submit the same

and construction management ' within the time mentioned in the Tender Document.

plan at this stage?

Unitech is responsible for making the payments.

Out of PMC, EIL and Unitech, Running Account Bills of the contractor will be
18 | who would be responsible for | - checked and certified for payment by the PMC. EIL

payment?

will audit the bills of contractors on quarterlythe
basis.
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. Start date of construction will be 15" day from the
19 What Wll.l be the start day of | GCC date of issue of Letter of Award. Clause 1.0 of GCC
construction? Clause 1.0
may be referred.
Is it possible to add Somany and Makes vary from tender to tender depending upon
20 | Hindwares in list of approved | - the pricing of the units. Both the suggested makes
makes of sanitary items? may be considered on case to case basis.
Would Unitech be supplying the GCC No. Contractor has to arrange for the same at his
21 |water and electricity for own cost as already mentioned in the Tender
. Clause 50.
construction? Documents.
No. Construction of STP building is part of civil works
92 Is civil construction work part of ) tender. Tender for STP includes only the supply and
tender for STP works? installation of machinery/ equipmets along with
operations and maintenance part of STP.
Interest on secured advance will be charged for the
23 Would Unitech charge interest | SCC delay in incorporation of the materials (For which
on secured adavnce? Clause 5.0 | secured advance is paid to the contractor) in work.
Please refer Clause 5.0 of GCC.

The terms and conditions of the Tender Documents may be deemed to have been amended as per the
clarifications mentioned above.
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